



# CITY OF PORT JERVIS, NY

## Public Works Committee Minutes

### October 20, 2014

**Attendance- Mayor Decker, Chairman Kevin Cunningham, Robert Waligroski, Stan Siegel, Jerry Oney, Frank Bell, Director Jack Farr**

#### **Director's Report**

1. Water Treatment Plant Clarifier progress:  
**Wm Schultz** has mobilized and started excavation.  
A tentative schedule has been provided but a better a more precise one will follow.

2. ADA ramps have been poured.  
Locations are as follows: E Main St and Seward Ave (2)  
W main St and Buckley St (3)  
W Main St and Ferry St (1)  
Sussex St by N Broome St (1)

We also poured the new monument in Orange Square for the Daughters of the American Revolution and the Fire Monument walkway in the Mini Mall Parking Lot.

3. Worked has finished on the parking lot and walkway up to Point Peter from the Reservoir Ave. side of the mountain. The gate remains to be worked out . ( Bicycle and Walking Path)
4. Work is continuing on the Tow Path behind the old Great American up to W Main St. (Millings to be added and the guide rail moved)
5. The new Salt Barn is almost finished and we will start getting ready for the winter season with the purchase of salt and the process of getting plows and sanders ready for snow/ice.
6. Meeting with Bill Bavoso on Tuesday October 21<sup>st</sup> 2014 to discuss how to move forward with the building to be constructed on top of the Decant structures at the Water Filtration Plant. Bids came in at doubled the budgeted amount.
7. Promenade is in the final stages of revisions and will go out to bid soon according to Jeff Johns of Stantec Engineering.
8. Tri-State Bridge and Road widening project
  1. Attempting to get an extension on our funding from the Federal Govt. which expired due to the length of the approval process.
  2. The EDPL hearing has been postponed until the extension is granted or we don't wait we could end up paying for any costs that we incur.