



CITY OF PORT JERVIS, NY

Department of Public Works
1 Franklin Street, Port Jervis, NY 12771

John (Jack) R Farr
Director

(845) 858-4006
Facsimile

(845) 858-4000
Telephone

DPW Meeting Minutes
August 3rd, 2020 6:00pm

Attendance: DPW Director Farr, Jerry Oney, Kristin Trovei, Mayor Decker, Tim Simmons, Regis Foster, Stanley Siegel, Maria Mann.

1. The sewer relining process is continuing and progressing very well. The main 18” line will be done in September. If unfunded we will be unable to continue relining with current budget levels.

Discussion was regarding the 4000’ of liner completed. Wednesday will be Barcelow St and Thursday will be Reservoir Ave.

2. The paving prep work has continued onto E Main St with a hopeful time of late August for paving.

Discussion was had regarding the prep and timeline for paving.

3. The tank replacement at the water filtration plant is scheduled and will happen hopefully within the next month. We have also been in contact with a new chemical company to try and save money on a chemical used for coagulation.

4. The valve replacement on the raw water line will be postponed until the Fall due to our current workload and the amount of water being used throughout the City.

5. The new entrance signs are progressing very well in Tri States and on Park Ave.

Discussion regarding the cost of the entrance signs of \$40,000 in the 2017 Bond.

6. Update on Kingston Ave/Hamilton St traffic light install.

Discussion regarding the timeline of Oct. for the remaining equipment to be delivered.

7. Discussion regarding Garbage and recycling costs and fees.

Discussion regarding recycling and if there was a state or local law mandating separation and pickup of recycling.

Adjourned at 6:50 pm.